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CITY COUNCIL STAFF MEMORANDUM      WORK SESSION: 
 

    
TO: City Council 

  
FROM: Jesse VanderZanden, City Manager 

  
MEETING DATE: November 12, 2019 

  
PROJECT TEAM: Paul Downey, Administrative Services Director 

Janie Schutz, Police Chief 
Michael Hall, Police Captain 

  
SUBJECT TITLE: Police Station Update 

 
ACTION REQUESTED:  Ordinance  Order  Resolution   Motion X Informational 

X all that apply 

 

The purpose of tonight’s work session is to update the Council on the recently completed 
schematic design for the proposed police station and the next steps in the process.  Staff and the 
architects are finalizing the presentation which will be presented at the work session. 
 
Staff has been working with Mackenzie, the architect firm hired to design the new police facility, 
and have completed schematic design which means the facility design is 30% complete.  Further 
design of the police station will be put on hold until after the proposed bond measure is approved 
by the voters.  After approval, Mackenzie estimates the design can be completed and the project 
put out to bid in about 8 months. 
 
The schematic design is currently at the cost estimator for a revised cost estimate.  Costs will not 
be available until November 18, 2019, so the estimated costs will not be presented tonight.  The 
estimated facility costs and projected costs of a general obligation bond will be presented at the 
Open House on November 21, 2019.  Staff will provide these costs to Council prior to the Open 
House. 
 
Tonight’s presentation will cover: 
 

 Status of Project 
 Site Layout 
 Exterior Design 
 Internal Design 
 Next Steps 
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